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Task Name 

Group Notice to proceed 

Sample new monitoring wells 

Subcontractor Plan Modification 

Notice to Group Contractor 

Site Preparation 

Mobilization 

Stripping and Grubbing 

Waste Consolidation 

Rough Grading 

Passive Gas Vent Trenches 

Foundation Layer 

Install 40 Mil FML Liner 

Drainage Net 

Cover Soil layer 

Subsurface Drainage 

Stormwater Berms and Shoots 

Topsoil/Seeding 

Access Road Construction 

Infiltration Basin Slope 

Perimeter Fence 

Prefinal Inspection 

Prefinal Inspection Report 

Final Inspection 

Final Construction Report 
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99/09/30 

99/09/30 

99/10/20 
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99/09/13 

99/09/15 

99/08/27 
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99/09/17 
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99/10/19 

99/10/20 
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NOTE: BOLD/ITALLICS TASK END DATES ARE MAJOR MILESTONES 
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To: Deepak L. Bhojwani 

Fax#: (847)918-4055 

Subject: albion schedule 

Date: March 26, 1999 

Pages: 2, including this cover sheet. 

COMMENTS: 

I 

From the desk of... 

Jon Peterson 
Remedial Project Manager (RPM) 

USEPA SR-6J 
77 West Jackson 

Chicago, IL 60604 

312-353-1264 
Fax:312-353-4509 
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